COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2017

ESTI MATE SUMVARY 17:41:11
CONTI D: C21814 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 21814-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 25 WORK DAYS
SH 82 MP 45 OVER LENGTH VEH DE PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 25 WORK DAYS

PRQJECT NO NHPP0821- 108
SH 82 MP 45 Over Length Vehicle Detection System
NAME OF ROAD:

PRQJECT COUNTI ES: PI TKI N
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 12/ 04/ 2017 DATE TI ME STARTED 12/04/2017
5400 M. Meeker Rd. DATE LET 09/ 07/ 2017 DATE WORK BEGAN 12/ 04/ 2017
Suite A DATE AWARDED 09/ 19/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 04/ 2017 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 12/ 04/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 206, 483. 00 PARTI Cl PATI NG $ 13, 277. 60 $ 13, 277. 60
AWARD PRQIECT AMT: $ 167, 983. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 6. 43% TOTAL EARNI NGS 13, 277. 60 13,277.60
FUNDS AVAI LABLE: $ 193, 205. 40 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 13, 277. 60 13, 277. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -294.45 -294. 45

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 12, 983. 15 12, 983. 15

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 12, 983. 15 12, 983. 15

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 12,083.15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21814

PCN: 21814-BI D

PRQJECT: NHPP0821- 108

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng

0010 208-00002 Erosion Log Type 1 (12 Inch)

0015 208-00035  Aggregate Bag

0020 208- 00046 Pre-fabricated Concrete Washout Structure
0025 208-00070 Vehi cl e Tracki ng Pad

0030 208-00103 Renoval and Disposal of Sedinment (Labor)
0035 208-00107 Renoval of Trash

0040 212-00006  Seeding (Native)

0045 212-00032 Soi | Condi tioni ng

0050 213-00012 Spray-on Ml ch Bl anket

0055 607-11525 Fence (Pl astic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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540. 000
LF
6. 05000
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1. 88000

PREV QTY/
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QY TO DATE
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0. 000

0. 000
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0. 000
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Page 2
ESTI MATE RUN 12/ 04/ 2017

17:41: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C21814 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21814-BID ESTI MATE RUN 12/ 04/ 2017
PRQJECT: NHPP0821- 108 ESTI MATE NO. 0001 17:41: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613- 00206 2 Inch Eectrical Conduit (Bored) 180. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0065 613- 00306 3 Inch Eectrical Conduit (Bored) 180. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 613-01200 2 Inch Electrical Conduit (Plastic) 1, 150. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0075 613-07002 Type Two Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 933. 00000 0. 000 0. 00
0080 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 452. 00000 0. 000 0. 00
0085 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 483. 00000 0. 000 0. 00
0090 613-50150 Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
3, 789. 20000 0. 000 0. 00
0095 614-00030 Sign Panel (CQass Ill) (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 376. 00000 0. 000 0. 00
0100 614-00612 Steel Sign Post (W6x12) 28. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0105 614-03001 Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0110 614-80000 Fl ashi ng Beacon 12" LED 2. 000 0. 000
EACH 0. 000 0. 00
734. 00000 0. 000 0. 00



CONTI D C21814 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21814-BID ESTI MATE RUN 12/ 04/ 2017
PRQJECT: NHPP0821- 108 ESTI MATE NO 0001 17:41: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-87100 Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
13, 507. 00000 0. 000 0. 00
0120 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.116 3,462. 60
29, 850. 00000 0.116 3, 462. 60
0125 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 000 0. 00
5, 062. 00000 0. 000 0. 00
0130 630- 00000 Fl aggi ng 352. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0135 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
441. 00000 0. 000 0. 00
0140 630-00012 Traffic Control Managenment 25. 000 0. 000
DAY 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0150 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 0. 000 0. 00
353. 00000 0. 000 0. 00
0160 630- 80350 Vertical Panel 20. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2,938. 00000 0. 000 0. 00



CONTI D C21814 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21814-BI D ESTI MATE RUN 12/ 04/ 2017
PRQIECT: NHPP0821- 108 ESTI MATE NO 0001 17:41: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630- 80360 Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0175 630-80380 Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 630-85020 Mobi | e Attenuat or 1. 000 0. 000
EACH 0. 000 0. 00
4,113. 00000 0. 000 0. 00
0185 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70014 F/ A I ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70082 F/ A Furnish & Install Electrical Service 11, 000. 000 0. 000
FA 9, 815. 000 9, 815. 00
1. 00000 9, 815. 000 9, 815. 00
0200 700-70220 F/ A Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 206, 105. 00 $ 13,277.60% 13, 277. 60
CAT NO0400 Construction Engineering
0210 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 378.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 206, 483.00 $ 13,277.60% 13, 277. 60



